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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

June 23, 2011 
 
These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on June 23, 2011, at the Tetra 
Tech Trailer at HPNS in San Francisco, California. Participants in the meeting included the 
BCT, which is made up of representatives from the Department of the Navy (Navy), the U.S. 
Environmental Protection Agency (EPA), the California Department of Toxic Substances 
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (RWQCB). 
The City of San Francisco (City), their consultants, the Lennar team of developers, and Navy 
consultants also attended the meeting. These minutes describe the key points, decisions, and 
action items agreed to at the meeting. A list of attendees is included as Attachment A. The 
document review table is included as Attachment B. The action items from the meeting are 
included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with Navy 
business.  Keith Forman said the Navy is starting to implement the Community Involvement 
Plan (CIP).  The Navy and meeting participants discussed using a Facebook page as a method of 
community outreach.  Mark Ripperda (EPA) said that using Facebook could be a way to 
announce the release of new Navy contracts so that local workers would know that there could 
be job opportunities.  Melanie Kito (Navy, Lead Remedial Project Manager [RPM]) said that the 
Navy needs to get approval to use Facebook for community outreach.   Jeff Austin (Geosyntec) 
mentioned that Lennar holds “mixers” as a way to recruit subcontractors. He said that it was a 
way that Lennar was able to connect with the community members. Mr. Forman noted that there 
is a new community involvement team. He introduced Matt Robinson (Circlepoint) as the new 
community involvement manager. He will be working closely with Mr. Forman and Ms. Kito. 
Lawrence McGuire (Circlepoint) is the project manager and will be working closely with Mr. 
Robinson and the team.  
 
Mr. Forman asked for introductions of the participants of the meeting.  
Keith Forman then presented a review of the action item from the May 26, 2011 BCT meeting 

 Chris Yantos (Navy, RPM) will provide Mike McGowan with figures from Tetra Tech 
and Shaw. Dr. McGowan received one of the figures. Mr. Yantos sent the remaining 
figures to Dr. McGowan. This item was completed.  

2.0 Radiological Update (Melanie Kito and Keith Forman, Navy)  

Ms. Kito discussed the radiological program update. She showed an updated map of the current 
work at HPNS. The field work is ongoing at Parcel E/ Crisp Road. The Building 707 Triangle is 
95% complete, but two survey units will require extra work step-outs due to elevated levels of 
Strontium (Sr)-90 and Cesium (Cs)-137. The Navy completed backfill of the Installation 
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Restoration (IR)-04 Scrap Yard and is drafting the final status survey (FSS) report. The 
fieldwork at all other buildings and sites is complete.  
 
The sanitary sewer and storm drain line removal at Parcel C began on January 4, 2011. To date, 
12,473 linear feet of sanitary and storm drain lines have been removed. 23,148 cubic yards of 
soil has been excavated, two survey units have been backfilled, six survey units are being 
surveyed and sampled, seven survey units are awaiting offsite data prior to backfill, and three 
survey units have passed systematic sampling and are awaiting backfill approval. Ms. Kito 
presented a map of Parcel C detailing the sanitary sewer and drain line removal. The removal of 
the sewer lines from Buildings 203, 241, and 271 has been completed. The radiological surveys 
of Buildings 214, 241, and 272 have been completed and are under internal review. The draft 
version of the FSS for Building 271 is under Radiological Affairs Support Office (RASO) 
review. Ryan Miya (DTSC) asked if the reports for the Buildings 203, 241, and 271 will come in 
the form of Survey Unit Project Reports (SUPRs) or FSSs. Mr. Forman and Mr. Yantos 
confirmed that that they will be FSSs. He asked that they use the same type of report as before.  
 
Ms. Kito presented photos of the asphalt and concrete recycling at Parcel C. 11,226 tons of 
asphalt and 4,000 tons of concrete have been recycled. Ms. Kito showed the update bar chart of 
the Parcel C and Interior Parcel E buildings. The Navy is waiting for concurrence for free-release 
of Buildings 414 and 810. Mr. Austin asked about the free release schedule for Crisp Road. Mr. 
Yantos said that about five of the seven SUPRs are complete and that the California Department 
of Public Health (CDPH) may ask to do a confirmation survey. He said that it will be after the 
Remedial Action Completion Report (RACR). Mr. Austin said that Lennar would like to do 
some concrete crushing and that would require access to Building 808 behind Crisp Road. Mr. 
Yantos said that he could work with Lennar to gain access to the area. Mr. Austin asked to 
follow up next week.  
 
Ms. Kito provided an update on the Parcel E 500 series field work. The Navy completed the 
boiler demolition and asbestos abatement in Building 521. The Navy began collecting soil 
samples from an area southeast of Building Site 503. The Navy submitted final task specific 
plans (TSPs) for former Building Sites 503, 507, 509, and 517 and they are working with RASO 
on the draft TSP for former Building Site 508. He showed a map of the impacted buildings 
within the Parcel E 500 series work area.  
 
Ms. Kito stated that CDPH performed a confirmation survey of the Building 140 discharge 
channel on April 13, 2011. The Navy is working on the FSS for Building 140. The Building 140 
Technical Memorandum was submitted for agency review on May 23, 2011. EPA and 
City/Lennar concur that Building 140 and its appurtenant structures do not present a threat to 
human health and the environment and can be released for unrestricted use. The Navy is awaiting 
comments from CDPH. The draft Parcel B RACR will be issued after the Building 140 
Technical Memorandum is finalized, estimated August 2011. The Navy is preparing response to 
comments (RTCs) on the draft Parcel G RACR. Mr. Miya said that the technical memorandum 
can be finalized because CDPH and DTSC had no comments and Tracy Jue (CDPH) will work 
on free release for the entire building. Ms. Kito said that the RACR can now be finalized.  
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The Navy completed the deconstruction of the radiological screening yard (RSY) pads on the 
Gun Mole Pier in order for the contractor to access the sanitary sewer and storm drain lines.  
 
Mr. Forman gave an update on the dose modeling meeting held on June 8, 2011 in Sacramento. 
Meeting participants included the Navy, EPA, DTSC, and CDPH. The Navy provided a draft 
dose modeling technical memorandum. Meeting participants reviewed the assumptions and the 
input parameters used in the modeling. CDPH and EPA provided useful feedback and 
suggestions and the Navy is working on a revision to the dose and risk model and other 
components of the license exemption package. Mr. Forman said that another meeting may be 
helpful. He asked when the next iteration of the dose modeling report could be expected. Mr. 
Yantos said that it is currently being worked on. Mr. Forman said that sooner rather than later 
would be better to schedule another meeting. Amy Brownell (City) said that she will attend the 
next meeting.  
 
The Navy is currently remediating and evaluating post-remediation samples on the Gun Mole 
Pier, South Pier, and at Building Sites 313, 313A, and 322. The sanitary sewer and storm drain 
lines removals under RSY 2 will begin in July 2011. The Navy will begin submitting draft 
SUPRs in July 2011. The Building 274 FSS is currently under review.  
 
Mr. Ripperda asked about the current model for the dust control. Brett Womack (ITSI) said that 
all of the contractors are overlapping the dust control on the base. All of the contractors have 
water trucks that are being utilized for dust control.  
 
3.0 PCB Hot Spot and IR 7/18 Field Updates (Lara Urizar, Navy) 

Lara Urizar (Navy, RPM) provided an update on the polychlorinated biphenyls (PCB) hot spot 
time critical removal action (TCRA) and the IR 7 and 18 fieldwork. Ulrika Messer (Shaw) said 
that they are excavating in Tier 1. She said that they have completed the first round of excavation 
in Tier 2, but they need to go back and address a few areas. Ms. Urizar pointed out the areas of 
excavation on a figure. The excavation began in August 2010. Tier 3 has been 100% excavated 
and confirmation samples have been collected. She gave a quick update of what has been found 
in Tier 3. Lead was present at Tier 3, so the area was overexcavated in order to remove it. She 
said that the contractor has flagged all of the areas in the site with lead exceedances. She said 
that they performed many step-outs but ran into total petroleum hydrocarbons (TPH). Ms. Urizar 
said that Tier 5 has not been excavated yet, but it is planned to begin in the next month. Ms. 
Messer said that when confirmation samples were collected for Tier 3, they found that the 
tetrachloroethylene (PCE) from Tier 5 had overlapped into Tier 3. The Navy then had to remove 
the PCE from Tier 3.  
 
Ms. Urizar stated that PCB exceedances were located along the shoreline in Tier 2. The Navy 
also encountered lead and copper exceedances. Ms. Messer said that when they return to 
overexcavate, they will dig to 10 feet to avoid having to go back a third time. Ms. Urizar said 
that the Tier 2 exceedances are along the Parcel E-2 boundary. She presented photos of 
excavation work.  
 
Ms. Urizar discussed the soil cover installation at IR 7 and 18. Approximately 114,000 tons of 
soil was imported by barge for the soil cover. The soil cover material was installed and 
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compacted over the entire site. The cover grades were verified on June 17, 2011. A retaining 
wall was constructed along the IR boundary of Parcel A. The monitoring well and soil gas 
probes were extended to the final cover grade. Ms. Urizar said that the Navy would like to 
remove the methane probes. She noted that there are two years of data to support the conclusion 
that there is no methane present. Mr. Ripperda agreed that the methane probes could be removed. 
He asked that a memo be sent to confirm that the probes can be removed. The Navy began the 
perimeter fence installation. The posts have been installed, the concrete has been poured, and the 
fabric fence installation is in progress. The drainage channel was restored to the bump-out area 
and an asphalt cover was installed in the bump-out area over the aggregage base. The Parcels B, 
G, D-1 and G soil hot spot removal and Parcels D-1 and G soil stockpile removal internal draft 
RACR was submitted for internal review on May 13, 2011. Ms. Urizar presented a figure that 
detailed the soil cover at IR 7 and 18. She summarized the schedule for IR 7 and 18 and Parcels 
B, G, D-1 hot spot and stockpile removals. Ms. Urizar showed several photos showing the soil 
cover installation, the extension of the gas probes and monitoring wells, and the completed 
retaining wall to conclude her presentation.  
 
4.0 Pier Demo Update (Melanie Kito, Navy) 

Ms. Kito summarized the scope of work and the status of the work . The Navy is currently in the 
demolition phase of the work. As of June 20, 2011, the wooden portion of Wharf #2 is 50% 
complete. The Navy is currently removing the steel piles in order to reach the rest of the wooden 
portion. There is approximately 2,000 square feet of wooden decking and about 50 piles 
remaining. The Sub Pier B and piles have been completely removed. Sub Pier C and the wooden 
piles have been removed. There are three steel piles remaining to be removed. The wooden 
portion of Berth 64 has been removed and 18 steel piles are remaining. Ms. Kito showed photos 
of the demolition progress on the piers. The photos showed the piers before, during, and after the 
demolition. She showed photos of the asbestos abatement, the water quality monitoring and the 
dust control. She also presented photos of the steel pile removal including photos of the vibratory 
hammer placement, the steel pile removal, and the barge carrying the removed steel piles. Ms. 
Kito detailed the debris processing. The steel, wood, and concrete debris is separated and 
processed. Ms. Kito summarized the project schedule. Demolition activites began in March 2011 
and is expected to be complete in September 2011. The final report is anticipated in February 
2012.  
 
5.0 Early Transfer Documents (Melanie Kito, Navy and Keith Forman, Navy) 

Leslie Lundgren (KCH) said that she worked with Deb Theroux (Navy, Deputy Base Closure 
Manager [BCM]) and anything relating to the Finding of Suitability to Transfer (FOST) that is 
subject to change should be listed as “to be determined (TBD)”. Ms. Kito said that there are only 
FOSTs and Findings of Suitability for Early Transfer (FOSETs) listed on the schedule. She said 
that there has been a change in the team and the Deputy BCM is taking over the early transfer 
schedule.  

6.0 Community Involvement Update (Keith Forman, Navy) 

Mr. Forman discussed the community involvement at HPNS. He reiterated that Mr. Robinson 
will begin as the community involvement manager this week. The Navy will continue to try to 
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approve their attendance at community meetings. The next meeting is in August 2011. They are 
going to hold focus group meetings and bus tours in August 2011. The Navy will concentrate 
more on fact sheets and radio shows within the next year. They will continue to pursue the 
Latino and Asian-American communities. The Parcel E-2 Proposed Plan (PP) meeting will be 
held in September 2011 at the Alex Pitcher Room.  
 
7.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on July 28, 2011, at the CH2M HILL Offices in Oakland, 
California. Action items are included as Attachment C.  
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ATTACHMENT A: 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: Tetra Tech Trailer at HPNS 

San Francisco, CA 
Date/Time: June 23, 2011 / 10:00 a.m. 

 
 

Organization Name Phone Number E-Mail Address Present 
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil  
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil  
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil X 
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
 Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil  
 Deb Theroux 619-532-0919 debra.theroux@navy.mil  
     

U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X 
 Jackie Lane     
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
 Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov  
     
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 
     

CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov  
 Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov  
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
     
Tech Law Inc., EPA contractor Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X 
 Tom Hall    
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Organization Name Phone Number E-Mail Address Present 

     
Navy contractors     
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com  
 Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services Lauren Cason 619-564-8329 lauren.cason@sealaska.com X 
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com X 
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm    
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  
 John Sourial 415-848-7103 john.sourial@errg.com X 
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com X 
 Ken Leonard  kleonard@itsi.com  
     
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com  
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com X 
 Ulrika Messer  ulrika.messer@shawgrp.com X 
     
Battelle Cannon Silver 619-424-7606 silverc@battelle.org  
 John Hardin 619-574-4827 hardinj@battelle.org  
     
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com  
 Jeff Fenton   X 
 Ray Hendry 303-807-4421 lrhendy@mactec.com  
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
Circlepoint Lawrence McGuire 415-227-1100 l.mcguire@circlepoint.com X 
 Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X 
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X 
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

1 UC-3 

Draft Survey Unit Project 
Reports (SUPR) for units 
177, 178, 179, 182 and 13, 
Pkg #40 4/6/11 5/6/11           

2 E 

Draft Final, Final Status 
Survey Results, Building 
414 4/8/11 5/9/11     3/22/11     

3 G 

Draft Removal Action 
Completion Report, Parcel 
G 4/8/11 5/9/11     5/10/11   5/4/11 

4 UC3 

Draft Survey Unit Project 
Reports (SUPR) for units 
184, 187, 189, and 190, 
Pkg #41 4/20/11 20-May-11     5/27/11     

5 E 

Final Survey Unit Project 
Reports (SUPR) for units 
157, 158, 159, and 160, 
Pkg #35 4/26/11 na           

6 E 

Final Survey Unit Project 
Reports (SUPR) for units 
161, 162, 163 and 165, 
Pkg #36 4/28/11 na           

7 E-2 

Final Remedial 
Investigation/Feasibility 
Study Report for Parcel E-
2 5/1/11 na           

8 E 
Draft Final Status Survey 
Results, Building 701 Site 5/6/11 6/6/11           
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 ATTACHMENT B-2: CURRENTLY UNDER REVIEW 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 E Draft IR03 Work Plan 

 

5/12/11 6/17/11   6/17/11 6/17/11   6/16/11 

2 E-2 

Final Landfill Gas 
Monitoring Report for 
January - March 2011  5/12/11 na           

3 E 

Final Parcel E 
Groundwater Treatability 
Study Technical Report 5/18/11 na           

4 UC-3 

Final Survey Unit Project 
Reports (SUPR) for Units 
166, 169, 170, and 172 
Pkg 37 5/19/11 na           

5 E-2 
Draft Proposed Plan to 
BCT 5/23/11 7/11/11           

6 B 

Draft TM- Unrestricted 
Radiological Release of 
Building 140 Including the 
Suction Channel and 
Discharge Piping 5/23/11 na   6/3/11       

7 UC-3 

Final Survey Unit Project 
Reports (SUPR) for Units 
180, 181, 185 and 188, 
Work Package 38 5/24/11 na           

8 E 

Draft Final Status 
Survey Results, 
Building 704 Site 5/25/11 6/24/11           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (cont.) 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

9 UC-3 

Final Survey Unit 
Project Reports (SUPR) 
for Units 173, 174, 175, 
and 176, Work Package 
39 5/26/11 na           

10 Basewide Final CIP 5/27/11 n/a           

11 C 

Final In Situ Anaerobic 
Bioremdiation 
Treatability Study 
Completion Report,RU 
C-1, Building 253 6/8/11 n/a           
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS  
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 Basewide 

Semiannual 
Groundwater 
Monitoring Report 6/22/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

2 
B,D-

1,G,UC-2 
Draft Soil Gas Survey 
Tech Memo 6/30/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

3 E 
Draft Final Parcel E 
Feasibility Study 6/30/11 

45 days 
from 

submittal 
date 

Date 
Tentative         

4 Basewide 
Basewide Stormwater 
Annual Report  7/1/11 n/a 

Date 
Tentative         

5 B,D-1,G 

Draft RACR with CSR 
for B,D-1, and G Hot 
Spots to BCT 7/5/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

6 C 

Draft Pre-RA Initial 
Characterization Work 
Plan (RU C1, RU C4, 
RU C5) 7/11/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

7 B 

Final - Petroleum 
hydrocarbon Site 
Closeout Report Parcel 
B, Vol 1 and 2 

 

7/15/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

8 C 

Draft RU-C2 Pre 
Remedial Action (RA) 
Initial Characterization 
Work Plan  

 

7/20/11 

30 days 
from 

submittal 
date 

Date 
Tentative         
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

9 E-2 

Final Draft Quarterly 
Gas Monitoring Report 
to BCT (For April 
through June 2011) 7/20/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

10 F 

Final Radiological Data 
Gap Investigation Work 

Plan 7/29/11 n/a 
Date 

Tentative         

11 E-2 
Draft Final Proposed 
Plan (BCT) 7/29/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

12 C, E 
Draft Soil Vapor 
Sampling Workplan  7/30/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

13 E-2 
Draft TCRA Action 
Memo for Shipshielding 8/1/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

14 E 

Draft Final Parcel E 
Radiological 
Addendum 8/12/11 

45 days 
from 

submittal 
date 

Date 
Tentative         

15 
B,D-

1,G,UC-2 
Final Soil Gas Survey 
Tech Memo 8/30/11 n/a 

Date 
Tentative         

16 C Draft TPH Work Plan  8/30/11 

30 days 
from 

submittal 
date 

Date 
Tentative         
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE 

 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

17 C 
Draft RU_C5 GWTS 
Completion Report  9/6/11 n/a 

Date 
Tentative         

18 B,D-1,G 

Final RACR with CSR 
for B,D-1, and G Hot 
Spots  9/7/11 n/a 

Date 
Tentative         

19 E-2 
Final Proposed Plan 
(Public) 9/7/11   

Date 
Tentative         

20 C 

Draft Final Pre-RA 
Initial Characterization 
Work Plan (RU C1, RU 
C4, RU C5) 9/8/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

21 C 

Final RU-C2 Pre 
Remedial Action Initial 
Characterization Work 
Plan  9/9/11 n/a 

Date 
Tentative         

22 E-2 
Draft TCRA Workplan 
for Shipshielding Area 9/12/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

23 B 
Draft RACR for IR 7 
and 18  9/15/11 

30 days 
from 

submittal 
date 

Date 
Tentative         

24 E Final IR03 Work Plan 9/23/11 n/a 
Date 

Tentative         
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Notes: 
* Comments deferred to other agency   PCB Polychlorinated biphenyl 

CAP Corrective Action Plan  ROD Record of decision 

CDPH California Department of Public Health   RI Remedial investigation 

DTSC Department of Toxic Substances Control   RTC Response to comment 

EPA U.S. Environmental Protection Agency  RWQCB San Francisco Bay Regional Water Quality Control Board  

FOSET Finding of suitability for early transfer SF San Francisco 

FOSL Finding of suitability to lease SUPR Survey Unit Project Report 

FOST Finding of suitability to transfer  TCRA Time critical removal action 

FS Feasibility study  TPH Total petroleum hydrocarbon  

FSS Final status survey   

n/a  Not applicable 
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ATTACHMENT C: HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

 

 

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 
The Navy will send the frac tank 
data to the BCT.  

Navy  Navy  

2 
The Navy will submit a proposal 
to terminate the methane gas 
probes.  

Navy  Navy  

 


